

# The journey so far and next steps

**29 May 2014**

FCA Chief Executive Martin Wheatley initiates Project Innovate



**June 2014**

Development of concept and functions




**11 July 2014**

Publication of *Call for Input*



**August 2014**

Roundtable events with innovator businesses



**5 September 2014**

Deadline for responses to *Call for Input*



**September 2014**

Finalisation of structure, functions and processes



**28 October 2014**

Innovation Hub goes live, publication of Feedback Statement, Martin Wheatley speech



**November 2014 – April 2015**

Initial experience of operating, learning lessons, adapting as appropriate



**Post-April 2015**

Further improvements as required

